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" STATUS REPORT
15 June. 62
Analysis

Editorial and/or graphical support was furnished during the perioed 8-14 June
1962 on the following projects, which are in the analysis stage.

50X1
JN-269/61 Zhitomir Missile Support Facilities
JIN-31L/61 Tvura Tam Missile Test Center
50X1
JN-3L49/61 Donok & Tambou Missile Storage
JN-L/62 Omsk Test Facility Comparison
JN-19/62 Comparison of Special Storage Areas
JN-34/62 Detailed Analysls, SA-3 Sites
JN-57/62 Paddlewheel Sites near Leningrad & Chita
JN-63/62 Updating Black Book
JN-64/62 Zagorsk Static Test Facility
| 50X1
JN-93/62 Moscow SA-3 Site
JN-111/62 MCT for Mission H 6056
JN-121/62 Teykovo, Kostroma Launch Sites
50X1
JN-135/62 U/I Installations
JN-142/62 Comperison of Kostroma, Shadrinsk & Verkhnyays Selda
JN-143/62 MCI for Mission 9035
JN-146/62 Tyumen ICBM Site, Mission 9035
Production
The division is processing the following projects. (Date shown with each
entry is the date the material was accepted in the division; percent of completion
refers to PD work only.)
JN-174/61 Kamchatka GM 14 June 62 0% complete
JN—253[61 Dodonovo AE Complex 11 May 62 85% complete
11 June 62 75% complete 50X1
5 June 62 75% complete
13 June 62 50% complete
JN-343/61 Ladeburg Missile Trailers 13 June 62 0% complete
JN-5/62 Tomsk AR Complex, Updating 16 May 62 85% complete
JN-40/62 Dzerzhinsk Possible CW Production 1 June 62 10% complete
JN-82/62 Chang-She Possible AE Activity 13 June 62 0% complete
JN-139/62 Eveluation of Mission OL 5-62-8 12 June 62 90% complete
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v P-39/62 Test Stands - Krosnozavedsk, Dros- 13 June 62 45% complete
noyorsk, Kneperpetrovsk, Kurumoch

¢-184/62 B Ares Study, Laos, Vietnam (Mosaic) 28 Mar 62 HOLD
c-ho2/62 ID Briefing Boards (DFD) 6 June 62 75% complete
c-4o7/62 Cuban Evaluation 14 June 62 90% complete
C-516/62 NIE Support 13 June 62 25% complete
M-126/62 Overlay for Map o2l May 62 HOLD
M-133/62 Briefing Board (PAD/NEB) 6 June 62 0% complete
M-139/62 Map Overlay (DPD) 14 June 62 0% complete
M-140/62 Headliner Work (PAD) 14 June 62 0% complete
Completed ~

The following projects were either in Reproduction or had been disseminated
as of c.o.b. 1k June 1962:

Project No. Publication No. Short Title To _Repro Dissem

11 June 62 50X1

11 June 62
JN-347/61 NPIC/R-79/62 Slavgorod U/I Plant 29 May 62 8 June 62
IN-87/62 NPIC/R-89/62 MCI for Mission 9032 9 June 62 11 June 62
JN-92/62 NPIC/R-82/62 Svobodnyy ICBM Complex 31 May 62 8 June 62
JN-108/62 NPIC/R-90/62 Construction Timing,ICBM 12 June 62

. Soviet Complex
JN-120/62 NPIC/R-83/62 Shadringk ICEM Site 8 June 62
JN-137/62 Briefing Bds, M 9035 14 June 62
JN-138/62 NPIC/R-85/62 OAK, Part 1 M 9035 7 June 62 8 June 62
JN-138/62 NPIC/R-86/62 OAK, Part 2 M 9035 9 June 62
JN-138/62 NPIC/R-87/62 OAK, Part 3 M 9035 10 June 62
JN-138/62 NPIC/R-88/62 OAK, Part k& M 9035 11 June 62
JN-138/62 Erragu76for NPIC/R-85,86, 11 June 62 12 June 62
& 87/62
JN-1/62 PAR-T51/62 SITSUM , Part 1 M 3080 9 June 62 11 Junme 62
JN-144 /62 PAR-T752/62 SITSUM , Part 2 M 3080 12 June 62 13 June 62
IN-145/62 NPIC/R-91/62 Reil Line Search M 9032 14 June 62
' & 9035
P-214/61 NPIC/MCP-12/62 Erratum for NPIC/MCP-12 31 May 62
P-215/61 NPIC/MCP-21/62 MCP for M G 3039 29 May 62 14 June 62
P-216/61 NPIC/MCP-18/62 MCP for M G 3040 23 May 62 1k June 62
P-219/61 NPIC/MCP-20/62 MCP for M G 30u2 2h May 62 14 June 62
c-362/62 CIA/PIR-1002/62 Dovngrading PIC/R-5/60 8 June 62
c-bs55/62 TT & Kapustin Yar, 11 June 62
) Photostats
C-490/62 CIA/PIR-3/62 Cuban Evaluation 7 June 62 11 June 62
c-521/62 1 -'C" Briefing Board 14 June 62
M-135/62 3 Mosaics - Revisions (PAD) 12 June 62
M-136/62 Cover Revisions (FD) 13 June 62
M-137/62 Revision of NPIC Routing 14 June 62
Slip

M-138/62 Monthly Progress Charts 13 June 62
M-141/62 Headliner Work (PAD/GM) 14 June 62

ToP - - ERATE Sia TPIETT TN
SECRET CHESS RUFF  PRHIAE Ui TALENT-SEVEEIE
Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78B05707A000500080038-1




Declassified in Part - Sanitized Copy Approved for Release 2013/09/18 : CIA-RDP78805707A000500080038 1
s \o/ “VE DECRET CHESS RUFpR o/

Backlog

In:addition to the projects listed in preceding sections of this report there
were 77 National and 3 CIA projects to which editors and graphical analysts had
been assigned as of c.o.b. 1k June 1962.

50X1

Chief, Publications Division, NPIC
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